CONTID: C23184

ESTIMATE NO: 0002 PROG

COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/08/2020

ESTIMATE SUMMARY 16:57:36

SPEC YR: 2005

PCN: 23184-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 0.0 DAYS TIME ALLOW: 180 WORK DAYS
R1: US 285, SH 83 R2: SH 83, SH 21 PERCENT TIME: 0.00 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: ITS SW02-303

ITS FIBER ON MISC HIGHWAYS IN
NAME OF ROAD:
PROJECT COUNTIES: DENVER JEFFERSON
ARAPAHQO EL PASO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 12/04/2020 DATE TIME STARTED 11/05/2020
5055 LIST DRIVE DATE LET 05/28/2020 DATE WORK BEGAN 11/05/2020
DATE AWARDED 06/16/2020 DATE TIME STOPPED

COLORADO SPRINGS C080919 (719)590-1344

DATE CONTRACT EXECUTED 07/02/2020
DATE NOTICE TO PROCEED  11/05/2020

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,331,763.29 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $  2,221,563.29 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 0.00% TOTAL EARNINGS 0.00 0.00
FUNDS AVAILABLE: $ 2,331,763.29  STOCKPILED MATERIALS 168,976.00 73,216.00
GROSS EARNINGS 168,976.00 73,216.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 168,976.00 73,216.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 168,976.00 73,216.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73,216.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 23184-BID ESTIMATE RUN 12/08/2020

PROJECT: ITS SW02-303 ESTIMATE NO: 0002 16:57:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00200 Removal of Sidewalk 2.000 0.000
Sy 0.000 0.00
250.00000 0.000 0.00
0010 203-01597 Potholing 250.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0015 208-00002 Erosion Log Type 1 (12 Inch) 5,130.000 0.000
LF 0.000 0.00
5.25000 0.000 0.00
0020 208-00035 Aggregate Bag 635.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0030 208-00051 Storm Drain Inlet Protection (Type I) 325.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0035 208-00052 Storm Drain Inlet Protection (Type I1) 325.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0040 208-00103 Removal and Disposal of Sediment (Labor) 40.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0045 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0050 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0055 208-00107 Removal of Trash 20.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 23184-BID ESTIMATE RUN 12/08/2020

PROJECT: ITS SW02-303 ESTIMATE NO: 0002 16:57:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00207 Erosion Control Management 35.000 0.000
DAY 0.000 0.00
125.00000 0.000 0.00
0065 210-01050 Reset Chain Link Fence 225.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0070 212-00006 Seeding (Native) 13.400 0.000
ACRE 0.000 0.00
0.10000 0.000 0.00
0075 212-00032 Soil Conditioning 13.400 0.000
ACRE 0.000 0.00
10.00000 0.000 0.00
0080 213-00003 Mulching (Weed Free) 13.400 0.000
ACRE 0.000 0.00
10.00000 0.000 0.00
0085 213-00061 Mulch Tackifier 2,680.000 0.000
LB 0.000 0.00
0.10000 0.000 0.00
0090 216-00211 Soil Retention Blanket (Excelsior) (Biodegradab le 50.000 0.000
Class 1)
SY 0.000 0.00
10.00000 0.000 0.00
0095 217-00020 Herbicide Treatment 20.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0100 604-39050 Manhole (Traffic Management System) 3.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0105 607-11525 Fence (Plastic) 150.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0110 608-00000 Concrete Sidewalk 2.000 0.000
SY 0.000 0.00

250.00000 0.000 0.00
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PCN: 23184-BID ESTIMATE RUN 12/08/2020

PROJECT: ITS SW02-303 ESTIMATE NO: 0002 16:57:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 612-00260 Location Marker (Fiber Optic)(Dome) 104.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0120 613-00200 2 Inch Electrical Conduit 1,170.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0125 613-00206 2 Inch Electrical Conduit (Bored) 83,155.000 0.000
LF 0.000 0.00
10.14000 0.000 0.00
0125 MATERIAL ALLOWANCE BORED CONDUIT 71,470.000
LF 0.000 0.00
0.57000 71,470.000 40,737.90
0130 613-01200 2 Inch Electrical Conduit (Plastic) 96,530.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0130 MATERIAL ALLOWANCE TRENCHED CONDUIT 96,530.000
LF 0.000 0.00
0.57000 96,530.000 55,022.10
0135 613-07023 Pull Box (24"x36"x24") 80.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0135 MATERIAL ALLOWANCE 2'X3' PULL BOXES 0.000
EACH 38.000 23,028.00
606.00000 38.000 23,028.00
0140 613-07040 Pull Box (30"x48"x24") 21.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0140 MATERIAL ALLOWANCE 3'X4' PULL BOXES 0.000
EACH 6.000 4,608.00
768.00000 6.000 4,608.00
0145 614-70024  1310nm SFP Optic Module 6.000 0.000
EACH 0.000 0.00

975.00000 0.000 0.00
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PCN: 23184-BID ESTIMATE RUN 12/08/2020

PROJECT: ITS SW02-303 ESTIMATE NO: 0002 16:57:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0150 614-70030 Optical Attenuator 6.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0155 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 750.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0160 614-87015 Buffer Tube Fan Out Kit 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0165 614-87024 Fiber Optic Termination Panel (24 Fiber) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0170 614-87040 Cable Innerduct (1 Inch) 23,455.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0175 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
0180 614-87496 Fiber Optic Cable (Single Mode) (96 Strands) 99,745.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0180 MATERIAL ALLOWANCE 96 STRAND BACKBONE 0.000
LF 86,000.000 45,580.00
0.53000 86,000.000 45,580.00
0185 626-00000 Mobilization 1.000 0.000
LS 0.000 0.00
66,150.00000 0.000 0.00
0190 626-01114 Public Information Management (Tier 1V) 10.000 0.000
DAY 0.000 0.00
200.00000 0.000 0.00
0195 630-00000 Flagging 40.000 0.000
HOUR 0.000 0.00

39.00000 0.000 0.00
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PCN: 23184-BID ESTIMATE RUN 12/08/2020

PROJECT: ITS SW02-303 ESTIMATE NO: 0002 16:57:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 630-00007 Traffic Control Inspection 5.000 0.000
DAY 0.000 0.00
125.00000 0.000 0.00
0205 630-00012 Traffic Control Management 180.000 0.000
DAY 0.000 0.00
250.00000 0.000 0.00
0210 630-80341 Construction Traffic Sign (Panel Size A) 24.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0215 630-80342 Construction Traffic Sign (Panel Size B) 56.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0220 630-80343 Construction Traffic Sign (Panel Size C) 8.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0225 630-80351 Vertical Panel (Plastic) 30.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0230 630-80355 Portable Message Sign Panel 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0235 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 0.000
Type
yPe) EACH 0.000 0.00
2,500.00000 0.000 0.00
0240 630-80380 Traffic Cone 150.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0245 630-85020 Mobile Attenuator 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0250 700-70010 F/A Minor Contract Revisions 80,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 23184-BID ESTIMATE RUN 12/08/2020

PROJECT: ITS SW02-303 ESTIMATE NO: 0002 16:57:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0255 700-70016 F/A Fuel Cost Adjustment 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70023 F/A On-The-Job Trainee 3,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70111 Project First Program 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70230 F/A Communication Lines 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 2,331,013.29 $ 73,216.00 $ 168,976.00
CAT NO0400 CE Bid Items

0280 620-00020 Sanitary Facility 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 750.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 2,331,763.29 $ 73,216.00 $ 168,976.00



